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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6. 4/ 8.3 IN ALAVEDA COUNTY | N OAKLAND FROM  JJ NGUYEN, |INC JOHN HOLLI'S $364, 626 10/ 12/ 07 0%
g#bfg;éj-(oes) - JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR 3410 MANDELA PKW/ $279’$‘§% ﬂ; é‘;j (1’1 0%
0 MORAGA AVENUE UNDERCROSSI NG SAN JOSE CA 95127 OAKLAND, CA

HI GHVAY PLANTI NG ’ (510) 450- 3996 PLANT EST
HA25 WPCP UNSAT
04- ALA-13-7.9/8. 3 IN ALAVEDA COUNTY ON ROUTE 13, 24 ANDPENHALL COMPANY LA, LAWRENCE $802, 065 03/ 04/ 09 40%
04- 0E9504 SANTA CLARA COUNTY ON ROUTE 280 AT 13750 CATALINA STREET 3410 MANDELA PARKWAY 261323, gig 83; gg; gg 84%

VAR QS LOCATI ONS SAN LEANDERO, CA 94577 OAKLAND, - CA 94608 7

METHACRYLATE BRI DGE DECKS ’ (510) 450- 2476
HA21 WPCP
04- ALA-24-1.8/2.8 IN ALAVEDA COUNTY | N OAKLAND FROM GALLAGHER AND BURK | NC $619, 835 06/ 01/ 09 0%
04- 4A5804 ROUTE 580/ 24 SEPARATI ON TO 52ND P O BOX 7227 $0 07/01/09 0%

STREET UNDERCROSSI NG %0

RESURFACE RAVPS OAKLAND CA 94601

(510) 261- 0466

HA22 WPCP
04- ALA-24-1.8/6.2 IN ALAVEDA AND CONTRA COSTA COUNTI ES CONTRACTCORE ATTN: MATT WASSEF, WAGDY $1, 020,298 04/ 23/ 08 20%
04- 4A5354 AT VAR OUS LOCATI ONS W LLI AMSON 1007 KNOX AVENUE $63, 7;8 f{g; gi; gg 6%

I NSTALL TRAFFI C MONI TORI NG STATI ONS SAN JOSE, CA 95122

(408) 254- 5866

HB4N WPCP
04- ALA-24-5.9/ 6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES TABER CONSTRUCTI ON, |NC CARTY RODOLFO $2, 550, 100 02/ 27/09 31%
04- 1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL P. O BOX 1309 3401 REGATTA BLVD. 2333’ %gg gi; 125 28 11%

AND ON ROUTE 260 AT THE POSEY VEBSTER o o .o RI CHVOND, CA 94804 :

STREET TUBES ’ (510) 377- 4139

UPGRADE VENTI LATI ON SYSTEMS
HVBH WPCP

04- ALA-80-1.0/1.7

04-0120L4

HA4S3

SWPPP

I N ALAMEDA COUNTY | N OAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC
KM WEST OF THE TOLL PLAZA TO 0.3 KM P.O. BOX 620
WEST OF THE TCOLL PLAZA

CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND,  CA 95660

GHAFGHAZI, BEN
345 BURMA ROAD
OAKLAND, CA 94697
(510) 286- 0352

$190, 261, 929
$159, 538, 126
$4, 123,074

07/16/07  77%
08/ 07/ 07
05/13/10  94%
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07/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-2.4/7.2 I N ALAVMEDA COUNTY AT VAR QUS BAY LI NE CUTTI NG AND CORING, LO, LAWRENCE $366, 091 02/03/09 60%
04- 0E9104 LOCATI ONS INC 3410 MANDELA PARKWAY $g§g’ 132 02018109 100%
TREAT BRI DGE DECK 1033 YERBA BUENA AVE. OAKLAND, CA 94608 :
OAKLAND, CA 94608 (510) 450- 2476
HVB WeCP
04- ALA-84-3.8/0 I N ALAVMEDA COUNTY | N FREMONT AND AMLAND BORRAYO SALVADOR $544,797 10/02/08  100%
04-448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $467,755 10/22/08 0,
$0 06/ 10/ 09
OVERCRGSSI NG SAN JOSE. CA 95132 SAN JOSE, CA 95122
I NSTALL TRAFFI C SI GNALS ' (510) 877- 4186
HB4N wecP
04- ALA-84-4.9/5.9 I N ALAVEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $5, 164,567 12/ 20/ 07 0%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $5, 122, éig gslaj gg; gg 0%
KM VEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE CA 95136 DRI VE '
W DEN H GHWAY ' LI VERMORE, CA 94551 PLANT EST
MBS SWPPP (925) 606- 2038 SATI S

04- ALA-84-21.0/23.1 I'N ALAMEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21, 220,496 12/ 21/06 51%

24(:-3%_7%322_(034) c LI VERVMORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $20, %g, gg}l 8{1;; ;g; fﬂ 95%
PO-84 O- (4 EAST OF ROUTE 84 AND 680 SEPARATI ON SANTA CLARA CA 95054 DRI VE SUl TE | !
()' -(48) TO RUBY HILLS DRI VE ' LI VERVORE, CA 94551- 7673

o REALI GN CURVES AND SHOULDERS B}

HBL SVPPP (925) 606- 2032

04- ALA-92-4.8/6.7 IN ALAVEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $142,970,297 08/28/07  38%
04-016014 VAR QUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $75,319,506 09/ 28/ 07 520
RECONSTRUCT | NTERCHANGE HAYVARD. CA 94544 $4,271,845 06/28/ 11
HAYWARD, CA 94544 :
(510) 670- 7825
HE11 SWePP

04- ALA-238-14. 2/ 16. 7 I N ALAVEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC
04-249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD

STPL-6204- (057) N W DENI NG AND REHABI LI TATE
--() BENI Cl A, CA 94510

PATEL BHARAT
21339 CABOT BLVD
HAYWARD, CA 94545
(510) 780- 1157

$99, 606, 770 08/ 17/ 06 78%
$93, 364,299 09/ 05/ 06

94%

$1, 791,998 03/05/10

HE13 SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-580-5.9/7. 8 I N ALAVMEDA COUNTY NEAR LI VERMORE FROMMCK SERVI CES, | NC PARDO, ROMMVEL $382,888 04/07/09 37%
04- 1E5904 NORTH FLYNN ROAD OVERCROSSI NG TO 0.4 P.O. BOX 5697 3049 | NDEPENDENCE 22;; g;‘g 8;1; gg; 83 96%
M LE WEST OF GREENVI LLE ROAD o A 94524 DR, SU TE I '
UNDERCROSSI NG CONCORD, LI VERMORE, CA 94551
oL WPCP REPLACE CONCRETE PAVEMENT (925) 606- 2048
04- ALA- 580-7. 8/ 13. 2 I N ALAVMEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $44,127,422 07/ 28/ 08 44%
E';-Lffg%i I~ LI VERVORE FROM 0. 4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR $§g, 322, ggi fﬁ; ig; gg 62%
-(070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUITE | 1 EE
6(2;)4 07-() EAST OF PORTOLA AVENUE OVERCROSSI NG DUBLIN, CA 94568 LI VERVORE, CA 94551- 7671
SWPPP W DEN ROADWAY (925) 606- 2045
04- ALA- 580- 27. 0/ 40. 1 I N ALAVMEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY PHOEN, LI NDA $870, 726 02/ 27/ 09 0%
04- 0E7904 VARI QUS LOCATI ONS 13750 CATALI NA STREET $0 03/ 20/ 09 0%
TREAT BRI DGE DECK W TH METHACRYLATE $0  12/22/09
SAN LEANDRO, CA 94577
(510) 450- 2477
HA21 WeCP
04- ALA- 580- 28. 3/ 30. 4 I N ALAMEDA COUNTY | N CASTRO VALLEY ONAM.AND DONELL, JESSI CA $89,500 02/11/09  100%
04- OE4604 ROUTE 580 FROM 0.2 M LES EAST OF CROW3168 KNI GHTS BRI DGE RD 3410 MANDELA PKWY $87, 528 82; gg; gg 100%
CANYON ROAD UNDERCRGCSSI NG TO SAN JOSE. CA 95132 OQAKLAND, CA 94608 06/ 08/ 09
STROBRI DGE AVENUE UNDERCR ’ (510) 385- 8163 OVER RUN
WEED CONTROL
HVR wecP
04- ALA- 580- 40. 3/ 46. 1 I N ALAVMEDA COUNTY | N QAKLAND AT BAY LI NE CUTTI NG & CORI NG, | NCPHOEN, LI NDA $663, 825 01/30/09 0%
04- OE9304 VARI OUS LOCATI ONS FROM 38TH AVENUE 1033 YERBA BUENA AVE. $0  02/23/09 0%
OVERCROSSI NG TO DI STRI BUTI ON AKLAND. CA 94608 $0  09/16/09
STRUCTURE ' (510) 450- 2477
TREAT BRI DGE DECK
HVB WeCP
04- ALA- 580-/ 30. 8 I N ALAMEDA COUNTY AT VAR OUS PAVE TECH INC ATTN. JI'M WASSEF, WAGDY $1, 368,575 04/ 15/ 08 0%
04- 4A5314 LOCATI ONS ARRI ARAN 1007 KNOX AVENUE $164, 421 05/ 02/ 08 12%

I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 $0 12/31/09

CARLSBAD, CA 92008 (408) 254- 5866

HB4N WPCP
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-3.3/6. 4 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BAY CI TES PAVING & GRADING  SATI NDER GREWAL $34, 755,341 09/ 02/ 08 38%
04-253794 KM SOUTH OF GRI MVER BOULEVARD P. O BOX 6227 48499 M LLMONT DRI VE $£' ?ﬁ?’ ‘;?; 2519; 13; 82 46%
UNDERCROSSI NG TO 0. 6 KM NORTH OF FREMONT, CA 94538 ' '
M SSI ON SAN JOSE SEPARATI ON D, CA 94524 (510) 668- 4924
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 680- 6. 4/ 12. 5 IN ALAMED CO. AT VAR OUS LOCATIONS  BAY CITIES PAVING & GRADING GREWAL SATI NDER $34, 544,206 04/ 17/ 09 0%
ﬂﬁéiﬁ%gi-(om FROM 0.2 KM NORTH OF M SSI ON SAN JOSE P. O. BOX 6227 48499 M LNMONT DRI VE g' igi' ggg 82; f{g; f1>g 10%
SEPARTATI ON TO STONERI DGE DRI VE D CA 94524 FREMONT, CA 94538 ! !
-0 OVERCRGSSI NG CCNCORD, (510) 668- 4924
W DENI NG, ROADWAY REHABI LI TATI ON,
SWPPP
04- ALA- 680-/ 303 I N SANTA CLARA AND ALAMEDA COUNTI ES TOP GRADE CONSTRUCTION, INC Sl AVOSH, MOGHADAM $26, 111, 649 04/ 07/ 09 0%
04- 253784 FROM 0. 4 KM SOUTH OF ROUTE 237/680 50 CONTRACTORS STREET 48499 M LNONT DRI VE ﬁ, ;gj, 3(133 2‘115 ig; gg 8%
SEPARATI ON TO GRI MVER BOULEVARD LI VERVORE.  CA 94551 FREMONT, CA 94538 R
UNDERCROSSI NG ’ (510) 668- 4923
W DEN BRI DGES AND ROADWAY
SWPPP
04- ALA- 880- 3. 3/ 20. 8 I N ALAMEDA COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1,802, 777 04/ 18/ 08 92%
04- OE7804 LOCATI ONS CALI FORNI A, | NC 3410 MANDELA PARKWAY $1é979é1 ggg 8?; (1)‘715 gg 65%
TREAT BRI DGE DECK 1310 W 23RD STREET OQAKLAND, CA 94608 !
TEMPE, AZ. 85282 (510) 450- 3990
HVB SWPPP
04- ALA- 880-10. 9/ 34. 5 I N ALAVMEDA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS  AHVADZADEH, ALl $2, 207,320 01/ 14/09 45%
04- 0E7704 LOCATI ONS FROM PASEO PADRE PARKWAY  WEST COAST 3410 MANDELA PARKWAY ﬁ %g, 2‘912 835 ﬁ; gg 86%
OVERCROSSI NG TO EAST BAY VI ADUCT 3701 MALLARD DRI VE OAKLAND, CA 94608 9%
TREAT BRI DGE DECK .
BENICIA, CA 94510 (510) 450- 3990
HVB WeCP
04- ALA- 880-30.1/31. 1 I N ALAVEDA COUNTY | N QAKLAND ON MCM CONSTRUCTI ON, | NC SENG TA $87,877, 777 03/ 25/ 09 1%
04-1706U4 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA RD. $5, 201, 897 04/ 20/ 09 9
ACBR- 0880- ( 059) E 3410 MANDELA PRV $0  07/20/12 6%

08- 8010- ( 9EA) C
0880- 1059- ()
HA21 SWPPP
HB4N

State of California Department of Transportation

AVENUE OVERCROSSI NG TO OAK MADI SON
STREET UNDERCROSSI NG
REPLACE BRI DGE

OAKLAND, CA 94607

QAKLAND, CA 94608
(510) 450- 3993
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCl JNT VENTURE WANG C SAMUEL $66, 037,508 12/17/04 94%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $65, 222, 877 12/ 21/ 04 97%
ACNH- 880 - (055) N LOCATI ONS FRE CA 95439 $1, 483,424 09/ 14/ 09
88-0 10-(5N) W DEN EXI SI TI NG FREEWAY DUBLIN CA 94568
0 (510) 413- 3593
HE13 SWPPP
HA22
04- ALA-980-1. 3/ 2 I N ALAVEDA COUNTY | N QAKLAND AT PROFESSI ONAL CONSTRUCTI ON AHVADZADEH, ALI $319,856 02/11/09  100%
04-1A2404 VARI OUS LOCATI ONS (VESTBOUND ONLY) SERVI CES 3410 MANDELA PARKWAY $303, 328 82; ﬂ; 83 100%
PAVE PLANTI NG STRI P 4070 NELSON AVE SUI TE A OAKLAND, CA 94608 06/ 10/ 09
CONCORD, CA 94520 (510) 450- 3990 COVPLETED
HA22 WeCP
04- ALA- 5706-/ 0 I N ALAVMEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER, CHEE $3, 344,396 10/ 08/ 08 44%
04-207774 FREMONT MAI NTENANCE STATI ON PO BOX 1309 3410 MANDELA PARKWAY $1é§g;,ggg (1)2; gi; gg 45%
EXPAND EXI STI NG MAI NTENANCE STATI ON '
MARTI NEZ, CA 94553- 7309 QAKLAND, - CA 94608
(510) 450- 2455 SUSPENDED
HA12 wecP
04-CC-4-14.2/27.8 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG | NC ARSHAD M AN $65,099 02/ 10/ 09 0%
04- 0E5204 LOCATI ONS FROM ROUTE 4/ 242 SEPARATI ON 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE 23 82; 2‘21; 83 0%
TO A STREET UNDERCROSSI NG SUI TE 150
REPLACE JO NT SEALS QAKLAND,  CA 94608 CONCORD, CA 94518
HVBH VPCP (925) 602- 9021
04-CC-80-.8/1.2 I N CONTRA COST COUNTY IN THE CI TY OF TERNO I NC $416, 355 04/ 15/ 09 0%
04- 2A8904 RI CHVOND ON ROUTE 80 AT CARLSON 15701 HERON AVENUE $0  05/14/09 0%
BOULEVARD UNDERCRGCSSI NG $0
I NSTALL TRAFFI C SI GNALS LA M RADA CA 90638
(714) 228- 9631
HB4N wecP
04-CC-80-2.8/4. 1 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1,482,337 04/11/08  100%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $1, 437, 72; 825 gg; 82 100%
TREAT BRI DGE DECK SUl TE 150
OAKLAND, CA 94507 06/ 02/ 09
CONCORD, CA 94518 COVPLETED

HVBH SWPPP (925) 602- 9021
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSS| | NC HOLLI'S JOHN $169,019 03/17/08 30%
04-2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§§' ggg 8‘21; gg; fﬁ 44%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 '
HI GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996
HA25 WeCP
04- CC-80-5. 9/ 0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONSTRUCTI ON HATEFI, AMR $5,176, 864 07/03/08 67%
04- 1A2504 FROM 0.2 M LE SOUTH TO 0.2 M LE 580 CRESPI DRI VE, SU TE A6- 134 3401 REGATTA BLVD $3, 950,523 08/ 06/ 08 76%
ACBR- 080 - (108)E NORTH OF HI LLTOP DRI VE OVERCRGSS! NG R GHVOND, CA $502, 126 10/ 01/ 10
08-0 11-(8 B)A REPLACE BRI DGE PACI FI CA, CA 94044 510) 231 7100
MD80- 110- (E) (510) 231-
HA21 SWPPP
04- CC-80-13. 6/ 0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $2§é1 522 8‘3‘5 ig; (1)2 0%
MEMORI AL BRI DGE AND | N VALLEJO AT THE CRANGE. CA 92868 OAKLAND, CA 94608 '
CARQUI NEZ BRI DGE TOLL P ’ (510) 450- 2450 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HE2 WPCP
04- CC-580-6.1/7.8 I N CONTRA COSTA AND MARI N COUNTI ES ONMANSON CONSTRUCTI ON CO. REZAEI ASGHAR $1, 400,706 09/26/08  100%
04- 3A7604 ROUTE 580 AT THE RI CHMOND- SAN RAFAEL 200 CUTTI NG BOULEVARD 2727 SYSTRON DRI VE, $1, 202, 3;3 82; gg; gg 100%
BRI DCE R CHMOND, CA 94804- 2128 SUITE 150 05/ 27/ 09
FENDER REHABI LI TATI ON ' i CONCORD, CA 94518 COVPLETED
Hao1 VPCP (925) 602- 9022
04- CC- 680-23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $43, 638,363 11/21/07 93%
04- 0060A4 IN AND NEAR MARTI NEZ AND BENICIA ON  RONNI NG $37, 116,691 12/17/07 84%
|A§|I7;4 gggg'ggg) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $2, 443,511 10/01/09
) ) MODI FY APPROACHES }
--0) LI VERMORE, CA 94551 (925) 602- 9015
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 I N CONTRA COSTA COUNTY IN MARTINEZ J J NGUYEN, INC HANSON, JI'M $211,550 06/ 01/ 07 93%
04- 0060H4 FROM MOCOCO OVERHEAD TO BENICI A AND 3172 SALEM DR 3410 MANDELA PARKWAY $1§§’ g;; 8;; ﬂ; 8; 75%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA !

HB32 WPCP

ESTABLI SH EXI STI NG PLANTI NG

SAN JOSE, CA 95126

(510) 450- 2450
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 12- 14. 6/ 16. 3 IN MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3,848,290 06/ 30/ 08 23%
2?55 gfggé‘;_(ogg) c VARl QUS LOCATI ONS 8490 HARTMEYER LANE 1009 CLEGG COURT, STE $l§s§§f' f;g %; %5 82 34%
REPLACE SI GNS '
G P0-97 0-(3EA)C REDDI NG, CA 96002 D
P041- 105-( E) PETALUMA, CA 94954
) VPCP (707) 769- 5695
04- MRN- 37-11. 2/ 14. 5 I'N MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENG NEERI NG MONEMZADEH, FAROKH $1,227,659 04/28/08  100%
04- 2A7304 VARI QUS LQCATI ONS CONTRACTORS, | NC 1009 CLEGG COURT, STE $1, 077, 123 825 %gj gg 100%
TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D 05/ 29/ 09
PLEASANTON, CA 94566 PETALUMA,  CA 94954 COVPLETED
VB SVPPP ' (707) 769- 5695
04- MRN-101-1.4/7.7 IN MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER JI' M HANSON $1, 601,559 02/ 09/ 06 88%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 443,113 02/ 24/ 06 90%
HI GHMAY PLANTI NG AND | RRI GATI ON AKLAND. CA 94603 OAKLAND, CA 94608 $8,370 12/00/09
' (510) 450- 2450
HA25 SWPPP
04- MR\- 101-5. 8/ 6. 2 IN MARIN COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $6, 035, 824 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR $5, 954,906 02/ 15/ 07 0%
ACNH QLO1- (122) E AVENUE AT ROUTE 101 AND 131 AN RAFAEL  CA 94901 $6,771 07/31/09
--0) ALAMD, CA 94507 ’
SEPARATI ON (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY | N SAN RAFAEL FROM  GHI LOTTI BROS SARG SS, RAMBES $50, 249, 917 07/ 17/ 07 91%
24(:;5%2%13‘11 (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANCI SCO BLVD $éi: 2327;’ ég‘é 825 (1)35 8; 79%
i i PEDESTRI AN OVERCROSSI NG TO NORTH SAN SAN RAFAEL. CA 94901 oo h
QL-01 1-(7EQM SAN RAFAEL, CA 94901 ’
6204- 043 () PEDRO ROAD UNDERCROSSI NG (415) 257- 3647
W DEN FREEWAY
HB5 SWPPP
04- MR\ 101-13. 3/21. 5 I'N MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $468, 400 04/29/08  100%
04- 0E8004 VARI QUS LQCATI ONS 3130 DEPOT ROAD $396, 089  05/30/08
1009 CLEGG CT, STE D $0 06/16/09  100%

HVB SWPPP

State of California Department of Transportation

TREAT BRI DGE DECK AND SEAL JO NTS
HAYWARD, CA

PETALUMA, CA 94954
(707) 769- 5695
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MR\- 101-/27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 80%
04-4A5334 VARI OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $3, 157, 122 825 gg; 82 97%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MRN- 131-/ 4 IN MARI NE COUNTY | N AND NEAR TI BURONGHI LOTTI CONSTRUCTION, INC  RUSSELL, STEVE $1, 383,838 04/ 20/ 09 37%
04- 1E5604 FROM 800 FEET WEST OF ROUTE 101/131 246 GHI LOTTI AVE. 756 WEST FRNCI SCO g' ggg 825 f1>‘21§ gg 1%
SEPARATI ON TO MAR VAEST BLVD. :
SANTA ROSA, CA 95407
STREET____ SAN RAFAEL, CA 94941
WPCP OVERLAY ROADWAY W TH RHVA (510) 774- 6297
04- NAP- 29-12. 1/ 13. 5 I N NAPA COUNTY IN NAPA ON ROUTE 29  WATKI N & BORTOLUSSI / FORSTER & HOLLI S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $437,991  02/23/07 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND77 LARKSPUR ST. OAKLAND, CA $4,060 04/18/11
REDWOOD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 ATl S
HE14 SWPPP
04- NAP- 29-21. 3/ 22. 2 I'N NAPA COUNTY I N AND NEAR SAI NT TEAM GHI LOTTI I NC $806, 993 06/ 08/ 09 0%
04- 1E1904 HELENA FROM 0.4 M LE SOUTH OF DWER 2531 PETALUMA BLVD SOUTH $0  06/24/09 0%
ROAD TO 0.3 M LE SOUTH OF QAKVI LLE $0
GRADE ROAD TO YORK CREEK PETALUMA CA 94952
PLACE RUBBERI ZED HOT M X ASPHALT (707) 763-8700
HVL WPCP
04- NAP- 29- 38. 8/ 38. 8 I N NAPA COUNTY NEAR CALI STOGA AT 0.6 AMCO BUILDERS, |NC SANGALANG RONALD $247,438 09/24/08  100%
E‘F‘{: 2?289?004)E KM SOUTH OF LAW.EY ROAD 3116 | NDUSTRI AL BLVD. 370 CHADBOURN ROAD, $159, 1;‘(‘) (1)25 gg; gg 100%
REMOVE SLI DE AND REPAI R SLOPE
--() VEST SCARAMENTO, CA 95691 SUTE A 06/ 08/ 09
FAl RFI ELD, CA 94534 COVPLETED
HAo3 VPCP (707) 429- 6220
04- NAP-121-.3/2.1 I'N NAPA COUNTY ON ROUTE 121 FROM .5 NORTHBAY CONSTRUCTION, INC  RON SANGALANG $6, 239,363 12/ 10/ 08 4%
04- 444214 KM NORTH OF SONOMA COUNTY LI NE TO 0.2 $634,930 12/30/08
. 370 CHADBOURNE STE A 10%
ACHS- P121- (022) E KM EAST OF DUHI G ROAD Al REIELD. CA 94534 $243,138 10/ 07/ 09
P P1-21 0-(2B) REALI GN CURVES AND W DEN SHOULDER ’
(707) 429- 6220

--0)
SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-128-7.3/7.3 I'N NAPA COUNTY ABOUT 2.7 M LES EAST FRANK NMEDI NA $83,210 05/ 15/ 09 0%
04-3S6114 OF RUTHERFORD AT 0.3 M SOUTH OF 10096 AHART ROAD $0  06/25/09 0%
ER 43H1- (004) E SI LVERADO TRI AL | NTERSECTI ON $0
-0 CONSTRUCT ROCK SLOPE PROTECTI ON OROVILLE CA 95966
(530) 743- 0744
HA23 WeCP
04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARI QUS PENHALL COMPANY MALONZO, GENE EARL D $865, 524 01/ 21/ 09 3%
04- 0E7604 LOCATI ONS 13750 CATALI NA STREET 2210 O TOOLE AVENUE, 33’ ggg 83; (1)25 f1>g 0%
TREAT BRI DGE DECKS '
SAN LEANDRO, CA 94577 SUlTE 150
SAN JOSE, CA 95131
VL VPCP (510) 385- 7206
04-SCL-9-/7. 4 ON ROUTE 9 IN NEAR CI TY OF SARATOGA STERNDAHL ENTERPRI SES, INC ~ NGUYEN, HUNG V. $332,530 01/02/09  100%
04- 3A0704 I'N SANTA CLARA COUNTY 11861 BRANFORD ST. 1007 KNOX AVE. $333, 8;3 3(135 (1)‘315 gg 100%
CONSTRUCT SOFT MEDI AN BARRI ER SUN VALLEY, CA 91352 SAN JOSE, CA 95122 06/ 04/ 09
(408) 254- 5847 COMPLETED
HB1 WeCP
04- SCL-82-/25.9 I N SANTA CLARA, SAN MATEO COUNTI ES ON CONTRACTORS CHEM CAL | NC $982, 153 03/11/09 0%
04- 0E7404 VARI OUS ROUTES AT VARI OUS LOCATI ONS 3130 DEPOST ROAD $0 04/ 20/ 09 0%
TREAT BRI DGE DECK W TH METHACRYLATE $0
HAYWARD CA 94545
(510) 783- 5631
HA21 WPCP
04- SCL- 85-.3/0 IN SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1,879,743 05/27/08  100%
04- 0E5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $1, 822, 423 gg; (1)25 gg 100%
JO NT SEALS AND TREAT BRI DGE DECK AN LEAN A 94577 SAN JOSE, CA 95122 06/ 02/ 09
DRC (510) 867- 6753 COMPLETED
HVBH SWPPP
04- SCL- 85-17. 8/ 19. 6 I N SANTA CLARA COUNTY I N SAN JOSE, DESI LVA GATES CONSTRUCTION  LAYMOUN MOAI D $3,886,094 12/12/08  100%
04- 0A4804 CUPERTI NO AND SUNNYVALLE AT VARI OUS 880 M TTEN ROAD, SU TE B 1007 KNOX AVE. $3,643,612  01/05/09 09,
ACST- X085- (044) E LOCATI ONS SAN JOSE. CA 95122 $0 06/ 15/ 09
X0-85 0- (4E) UPGRADE EXI STI NG MEDI AN BARRI ER BURLI NGAME,  CA 94010 (510) 867- 6753

--()
HA27 WPCP
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HMVL WPCP

101 FROM BUENA VI STA AVENUE TO
COCHRANE ROAD OVERCROSSI NG

REPLACE CONCRETE PAVEMENT

SAN RAMON CA 94583
(925) 890- 0626
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-18. 7/ 20 I N SANTA CLARA COUNTY I N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 403,668 12/07/05 0%
04-165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 324,637 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $7,000 12/01/09
X0- 85 0- (9E) ‘ SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
0 FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,554,001 04/21/06 0%
OF FREMONT AVENUE UNDERCROSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 $8,400 04/28/10
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85-22. 0/ 23. 6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAIN MACKLE $3, 340,476 09/ 08/ 06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,863,616 09/22/06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $14,196 04/26/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04- SCL-87-6.1/6.9 I N SANTA CLARA COUNTY I N SAN JOSE ON WATKIN & BORTOLUSSI BRI AN MACKLE $571, 154 01/30/09 54%
04-0A2714 ROUTE 87 FROM JULI AN STREET TO TAYLOR77 LARKSPUR STREET $208, 314 02/23/09
STPL- 6204- (067) E 1007 KNOX' AVENUE $128,028 09/05/12 9%
STREET SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
-0 H GHVAY PLANTI NG ' (510) 385- 6991
HE14 WeCP
04- SCL- 101- 8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $895, 926 06/17/08 94%
04- 0A2404 SOUTHBOUND Gl LROY TRUCK SCALE AND 333 CAM LLE AVENUE 1007 KNOX AVENUE $889,488 07/07/08 99%
| NSPECTI ON FACI LI TY SAN JOSE, CA 95122 $0 08/14/09
REPLACE WEI GH | N MOTI ON SYSTEM ALAMD, - CA 94507 (510) 377- 4186
HA42 wecP
04- SCL-101-9.1/17.8 I N SANTA CLARA COUNTY | N RUCKER AND ANCZI RA | NCORPORATED $495,584 05/ 21/09 0%
04-4C3604 SAN MARTI N AND MORGAN HI LL ON ROUTE 2415 SAN RAMON VALLEY BLVD 23 06/ 24/ 09 0%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-17.8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOAE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, 2;8 fﬂj %g; 8; 100%
COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122
SCHELLER AVENUE UNDERCROSSI NG MOUNTAI N VIEW  CA 94043 (408) 254- 5816
CRACK SEALI NG
HML WeCP
04- SCL-101-/52. 2 IN SANTA CLARA COUNTY ON ROUTE 101 AT AMERI CAN Cl VI L CONSTRUCTORS  KURANI BHOOPEN $958,573 03/13/09 9%
04- 0E7204 VARI OUS LOCATI ONS VEEST COAST $12,875 03/30/09
2210 O TOOLE AVE. $12.875 08/ 31/ 09 1%
TREAT BRI DGE DECK W TH METHACRYLATE 370 MALLARD DRI VE SUI TE 150 :
BENI CI A, CA 94510 SAN JOSE, CA 95131
HA21 WPCP ' (510) 376- 1107
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C TRUONG, HENRY $2, 340,559 04/ 11/ 08 64%
04- 4A5324 COUNTI ES AT VARI OUS LOCATI ONS P.O. BOX 49070 1007 KNOX AVENUE $1, ;25, ‘11‘91; 825 ég; gg 73%
I NSTALL TRAFFI C MONI TORI NG STATI ONS SAN JOSE CA 95129 SAN JOSE, CA 95122 ’
' (510) 670- 7844
HB4N WeCP
04- SCL- 130-1. 3/ 0 I N SANTA CLARA COUNTY AT VAR OUS AMLAND CORP $659, 374 02/ 03/09 0%
04- 0E7304 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD $0  02/23/09 0%
TREAT BRI DGE DECK $0
SAN JOSE CA 95132
(408) 929- 3949
HVB wecP
04- SCL- 152-6.1/6.7 I N SANTA CLARA COUNTY IN G LROY FROMRGW CONSTRUCTI ON, | NC NI LESH PANDYA $5,334,174 11/ 25/ 08 15%
04- 448804 0.4 KM WEST OF UVAS CREEK BRI DGE TO 550 GREENVI LLE ROAD 2210 OTOOLE AVE $433,630 12/12/08 8%
ACST- P152- (072) E $30,391 12/09/10
0.5 KM EAST OF UVAS CREEK BRI DGE SAN JOSE, CA 95131
CBP1-52 0-(2ER) S REPLACE BRI DGE LI VERMORE, CA 94550
P152. 072-() (408) 232- 0224
HA21 SWPPP
04- SCL- 152-21. 4/ 21. 9 I N SANTA CLARA COUNTY ROUTE 152 NEARGRANI TE CONSTRUCTI ON MARTIN  CHO, EUNM $205, 671 05/22/09 0%
04- 3A5604 G LROY BETWEEN DUNNE LANE/ SAN FELI PE CANNI NG 2210 O TOOLE AVENUE :g 88; f{g; gg 0%
ROAD AND ROUTE 156 | NTER- SECTIONS 580 W BEACH STREET #150
I NSTALL SOFT MEDI AN BARRI ER SAN JOSE, CA 95131

WATSONVI LLE, CA 95076 408) 232. 3023
HA27 WPCP (408) )
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOVAS $389, 811 09/ 28/ 06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10554 RODDEN ROAD $381,288 10/ 05/06 9
1007 KNOX AVE. $1 210 05/ 21710 0%

QUI NO CREEK OAKDALE. CA 95361 SAN JOSE, CA 95122 '

WETLAND M TI GATI ON ! (408) 254-5816 PLANT EST
HE13 SWPPP SATIS
HE13
04- SCL-880-6.7/8. 4 I N SANTA CLARA COUNTY I N SAN JOSE AND TOP GRADE CONSTRUCTI ON | NC $594, 090 05/ 14/ 09 0%
04-4C3404 M LPI TAS ON ROUTE 880 FROM MONTAGUE 50 CONTRACTORS STREET $0  06/03/09 0%

EXPRESSWAY OVERCROSSI NG TO ROUTE $0

237/ 880 SEPARATI ON LI VERMORE CA 94551

COLD PLANE AC PAVEMENT (925) 449- 5764
HA22 WeCP
04- SCL- 5736-/ 0 I N SANTA CLARA COUNTY I N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $316, 085 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $222, %g 8?; 2(9); 21 0%

ROAD | NTERSECTI ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’

PLANTI NG AND | RRI GATI ON ' (510) 385- 6991 PLANT EST
HALD WPCP SATI S
04-SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C DUAN FRANK $3, 887,961 08/01/08 48%
04-162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $2, 545,546 08/ 15/ 08 65%
ACST- P001- (537) E $148, 454 03/ 15/ 10

BOULEVARD TO CALI FORNI A STREET RI CHVOND, CA 94804
N (P;)'Ol 5-(78) MODI FY TRAFFI C Sl GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04-SF-1-.7/5.5 IN SAN FRANCI SCO COUNTY | N SAN M KE BROMN ELECTRI C DUAN, FRANK $3, 263,157 12/21/07  100%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD $3, 222' ggg 8%5 gg; gg 93%

JUNI PERO SERRA BOULEVARD TO LI NCOLN :

COTATI, CA 94931 Rl CHMOND, CA 94804

VWAY (510) 385- 7161

MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-35-/2 I'N SAN FRANCI SCO COUNTY | N SAN MCK SERVI CES FRED BOOSHEHRI $657, 423 05/ 14/ 09 25%
04-1E1304 FRANCI SCO FROM 0.8 M LE SOUTH OF JOHN 865 HOWE ROAD #B $571,812  05/22/09

2350 PAGE M LL ROAD $571. 812 08/ 15/ 09 87%

MJ R DRI VE TO 0.2 M LE NORTH OF SLOAT

BOULEVARD
REPLACE ASPHALT CONCRETE SURFACI NG

MARTI NEZ, CA 94553

PALO ALTO, CA 94304
(650) 855- 7777
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04- SF- 80- 4. 6/ 5 IN THE CI TY AND COUNTY OF SAN COAST CONSTRUCTI ON | NC $275,350 06/01/09 0%
04- 1E3704 FRANCI SCO AT BAYSHORE VI ADUCT 4460 REDWOOD HI GHWAY SUI TE 16 $0  06/24/09 0%
TRANSVERSE JO NT SEAL REPAIR $0

SAN RAFAEL CA 94903

(415) 444- 0716
HVB WeCP
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. WERS, INC CASEY BI LL $404, 955,587 03/ 10/ 04 95%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $345, 944,580 03/ 25/ 04 85%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $19, 698, 061 12/ 31/ 09

08-0 10- (7N) SAN FRANCI SCO, CA 94130 '

0 (510) 622- 5103
HA4S3 SWPPP

04- SF-80-8.2/8.7 I' N SAN FRANCI SCO COUNTY | N SAN AMERI CAN BRI DGE FLOUR PURSELL, GARY $1, 519, 285, 191 04/ 18/ 06 45%

04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $667, 449,222 05/ 03/ 06 44%
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AVERI CAN BRI DGE WAY OAKLAND, CA 94607 $41,872,149  04/10/13
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVMPANY WASHI NGTON, MARCUS $3,228,599 06/ 03/ 08 75%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $2;$;3§3§' g%ﬁ 8?5 gg; gg 88%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 !
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901- 5567 (415) 356. 6512
HVL WPCP
04- SM 1- 36. 5/ 38. 2 IN SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON  JENNIE NI ELSON $1, 464, 057 08/ 29/ 05 81%
E‘F: ﬂ;?%oog) c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1, 322,;1% 325 gg; 23 93%
0 NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 :
o VEETLAND CREATI ON AND RESTORATI ON }
SONOMA, CA 95476 (510) 502- 4879
HE14 SWPPP

04- SM 1-38. 0/ 38. 6
04-1123U4
ACST-1187- (011) E

11-87 0- (1EE)R
1187- 011-()
HE14 SWPPP

I'N SAN MATEO COUNTY NEAR PACI FI CA
FROM 4.7 KM TO 1.0 KM SOQUTH COF

LI NDAMAR BOULEVARD

CONSTRUCT TUNNELS, APPROACH ROADS

KIEW T PACI FI C COVPANY
5000 MARSH DRI VE

MUENCH JOHN
585 LI NDA MAR BLVD
PACI FI CA CA 94044
(510) 325- 7405

$284, 103, 582
$125, 933, 107
$3, 529, 108

12/13/06  53%
01/ 03/ 07
og/o5/11  44%

CONCORD CA 94520- 5322
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 39. 6/ 40. 1 IN SAN MATEO COUNTY I N PACIFICA ON  HOLLIE CUN DAVI D, JOSE $964, 500 03/ 09/ 09 10%
04-1123J4 ROUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 VEST H GHWAY 12 585 LI NDA MAR BLVD. $55,088  03/20/09 11%
ACST-1187- (012) E $55,088 05/ 26/ 15
SQUTH OF LI NDA MAR BOULEVARD PACI FI CA, CA 94044
(1)1'87 0-(26) POND REPAI R AND REVEGETATI ON LODI, CA 95242 (650) 738- 3827
HE14 SWPPP
04- SM 1-40. 7/ 46. 7 I N SAN MATEO COUNTY I N PACI FICA AND G BORTOLOTTO CO FRED BOOSHEHRI $602, 803 06/ 09/ 09 0%
04-1E5104 DALY Cl TY FROM SAN PEDRO AVENUE TO 582 BRAGATO ROAD 2350 PAGE M LL RD :g 88; gg; gg 0%
JUNCTI ON RQUTE 35 SAN CARLGS. CA 94070 PALO ALTO, CA 94304
PLACE HOT M X ASPHALT ' (650) 855- 7777
wecP
04- SM 1-43. 2/ 48. 6 I N SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $11, 036, 900 08/19/08 65%
04-270844 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 2909 280 BEALE STREET $5, 611,225 09/ 08/ 08 51%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARRI ER SAN FRANG SCO, CA 94105 $1, 504,585 09/ 15/ 09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 1- 47. 8/ 48. 4 IN SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING & CORI NG | NC HUPE, JEFFREY $465, 626 12/10/08 19%
04- 1E0404 ROUTE 1/280 SEPARATI ON AND AT 1033 YERBA BUENA AVE. 280 BEALE STREET :gg, ggg 8;; ig; gg 8%
JUNI PERO SERRA BOULEVARD OAKLAND. CA 94608 SAN FRANCI SCO, CA 94105 ’
OVERCRGSSI NG ' (415) 356- 6465
PLACE POLYESTER CONCRETE ON DECK
HVB wecP
04- SM 35-2.8/2. 8 I N SAN MATEO COUNTY ON ROUTE 35 NEARSO L ENG NEERI NG CONSTRUCTI ON $396,119 05/ 14/ 09 0%
04- 356604 SKY LONDA 927 ARGUELLO STREET $0 06/ 24/ 09 0%
ER- 43H8- (044) E REPAI R DRAI NGE SYSTEMS $0 09/ 30/ 09
--0) REDWOOD CI TY, CA 94063
(650) 855- 7777
HA23 WeCP
04- SM 84-29. 1/ 30. 2 IN SAN MATEO AND ALAMEDA COUNTI ES ON BUGLAR CONSTRUCTI ON FRED BOOSHEHRI $2, 680,470 01/07/09 29%
04-042254 ROUTE 84, DUMBARTON BRI DGE 5524- C SPRI NGDALE AVE. #96 $398,090  02/13/09 9
2350 PAGE M LL FD. $376,750 09/30/09 1O

HA21 WPCP

State of California Department of Transportation

DECK RESURFACI NG

PLEASANTON, CA 94588

PALO ALTO, CA 94304
(650) 855- 7777
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-13.4/13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, | NC FRED BOOSHEHRI $2, 677,878 12/ 05/ 05 0%
04- 1A0204 2,675,254 12/21/05
AN P09S- ((035) E AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $ o 000 1ar50r0 0%
0 MARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 '
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3.1/0 I N SAN MATEO COUNTY | N MENLO PARK AT HARRI S ELECTRI C $144,379 05/ 20/ 09 0%
04- 3A1104 HENDERSON PUMVPI NG STATI ON. 6681 S| ERRA LANE SUI TE A $0  06/24/09 0%
I NSTALL A STANDBY GENERATOR $0
DUBLI N CA 94568
(925) 560- 9880
HA22 wecP
04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/ 21/07 70%
04- 235764 SOUTH OF ROUTE 84/101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $§Z' é;g gi; 225 23 61%
0.2 KM SOUTH OF HI LLSDALE BOULEVARD SAN JOSE. CA 95129 SAN JOSE, CA 95122 ’
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-6.5/11. 9 IN SAN MATEO COUNTY AT VARI OUS GHI LOTTI CONSTRUCTI ON COVPANY SAI DI AN, JACOB $2, 774,094 03/ 05/ 09 0%
04- 1E5504 LOCATI ONS. 246 GHI LOTTI AVENUE 1007 KNOX AVENUE $0 03/20/09 0%
AC RESURFACI NG SAN JOSE, CA 95122 $0 09703/09
SANTA ROSA, CA 95407 '
(408) 254- 5823
SWPPP
04- SM 101-9.6/11. 9 I N SAN MATEO COUNTY | N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
%—\lﬁfgzg‘l‘_ 063) £ BELMONT FROM 0.1 KM NORTH OF RALSTON P. O.BOX 2910 2350 PAGE M LL RD $9, 107, 123 835 2(2); 8; 100%
(963) AVENUE OVERCROBSING TO 0.2 KM SOUTH o o o PALO ALTO CA 94304
0 OF HI LLSDALE BOULEVA (650) 333-4036 PLANT EST
W DEN H GHWAY
HB4C SWPPP SATIS
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $125, 826, 137 02/ 23/ 07 73%
04-264204 BURLI NGAVE AND M LLBREA AT VARIOUS PO BOX 2909 1101 CHESS DRI VE $100, 402, 853 03/ 16/ 07 9
HPLU- 6204- ( 060) L 01 CHESS $2. 182,679 11/06/09 (9%
620-4 06- () LOCATI ONS DUBLI N CA 94568 FOSTER GITY, CA 94404
CONSTRUCT LANES (650) 573- 4334

--0)
HB4N SwWepp
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-23. 1/ 27. 2 IN SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING & CORING | NCHUPE, JEFFREY $576,290 12/15/08 13%
04- 0E5404 KI NG DRI VE UNDERCROSSI NG AND AT 1033 YERBA BUENA AVE. 280 REALE STREET 222%’ ggg 8;; S% 83 49%
JUNI PERO SERRA RAMP OVERCROSSI NG SAN FRANCI St CA 94105 ’
OAKLAND, CA 94608 0,
PLACE POLYESTER CONCRETE OVERLAY ’ (415) 356- 6465
HVB WeCP
04- SM 280- 25. 4/ 0 IN SAN MATEO COUNTY I N DALY CI TY AT PETERSON CHASE GENERAL HUPE, JEFF $424,722 04/08/08  100%
04- 4MB304 0.4 KM NORTH OF ROUTE 1/280 ENG NERRI NG CONSTRUCTI ON, | NC280 BEALE STREET $420, 8;3 82; ig; gg 100%
SEPARATI ON 1792 KAI SER AVENUE SAN FRANCI SCO, CA 94105 06/ 12/ 09
| NSTALL OVERHEAD Sl GNS .
LRVINE CA 92614- 5706 (510) 867- 6726 COVPLETED
HB4N wecP
04- SM 380-4.7/6. 4 I N SAN MATEO COUNTY | N SAN BRUNO AND PENHALL COMPANY KOOS, CHARLES $727,693 04/ 20/ 09 17%
04- OE5304 SOUTH SAN FRANCI SCO ON ROUTE 380 AT 13750 CATALI NA STREET 1007 KNOX AVE $64, 762 05/ 04/09 9%
VARI OUS LOCATI ONS FROM VBBO- S280 '\ - SAN JOSE, CA 95122 $59,162 11/23/09
CONNECTOR OVERCROSSI NG DRO, (408) 254- 5848
TREAT BRI DGE DECK W TH METHACRYLATE
HVB WeCP
04- SM 380-5. 0/ 6. 3 I N SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $2, 021,087 08/ 14/ 06 0%
04- 294624 1,686,182 08/ 28/06
v X )P VARI QUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKWY $ $8.990 09/ 07/ 10 0%
X08-1 02- (E) PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608 '
--0) SAN RAFAEL, CA 94901- 4886 (510) 385- 6755 PLANT EST
HA25 SWPPP UNSAT
04-SOL-12-2.2/4.5 I N SOLANO COUNTY AT VARI OUS LOCATI ONS DEBRUI N CONSTRUCTI ON 3708 CHANG ZI, DAVE $262,492 02/13/09 55%
04- OE5804 TREAT BRI DGE DECK MCDOUGALD BLVD STOCKTON, CA 370 CHADBOURNE RD, $99, 410  03/27/09 38%
92506 $99, 410 04/ 01/ 09
STE A
PO BOX 1355 FAI RFI ELD, CA 94534
HVB WeCP FRENCH CAMP, CA 95231 (707) 975- 8089
04- SOL-12-7.9/20. 6 I N SOLANO COUNTY NEAR SUI SUN CI TY RGW CONSTRUCTI ON, | NC BUTTERS, CARL $20, 525,518 12/17/08 16%
04-0T10WL4 FROM 1.1 KM EAST OF WALTERS ROAD TO 550 GREEN VI LLE ROAD $2, 936,318 01/05/09
ACST- PO12- ( 100) E 2320 COURAGE DRIVE $467,139 12/31/10 4%

PO-12 1- (OE)
--0)
SWPPP

State of California Department of Transportation

CURRI E ROAD.
REHABI LI TATE ROADWAY AND W DENI NG

LI VERMORE, CA 94550

SUI TE 106
FAI RFI ELD, CA 94534
(707) 428- 2060
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Statement of Ongoing Contractsasof 06/20/09

07/ 03/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 12- 20. 6/ 25. 1 I N SOLANO COUNTY IN RI O VI STA ON ARGONAUT CONSTRUCTORS $470,810 03/27/09 0%
04- 1E0604 ROUTE 12 FROM 3.1 M LES VEST OF P O BOX 639 $0  04/21/09 0%
LI BERTY | SLAND ROAD TO 0.5 M LE WEST %0
OF DROUI N DRI VE AND ON RQU SANTA ROBA CA 95402
COLD PLANE ASPHALT CONCRETE (707) 542- 4862
HML WeCP
04- SOL- 29-19. 0/ 0 I'N NAPA AND SOLANO COUNTIES I N PENHALL COMPANY DAVE CHANG ZI $357,547 02/ 27/ 09 41%
04- 0E9004 VARI QUS LOCATI ONS 13750 CATALI NA STREET 370 CHADBOURNE ROAD iiﬁ, g;i 82; ig; gg 39%
TREAT BRI DGE DECK W TH METHACRYLATE STE A '
SAN LEANDRO, CA 94577
FAl RFI ELD, CA 94534
Hao1 VPCP (707) 429- 6222
04- SOL- 29-/ 6 I N SOLANO COUNTY | N VALLEJO FROM BAY CI TIES PAVING & GRADI NG, CHANG ZI, DAVE $2,851, 651 05/ 07/ 09 0%
04- 1E5404 ROUTE 80/ 29 SEPARATI ON TO NAPA COUNTY | NC 370 CHADBOURN ROAD 28 235 2(1)5 gg 0%
LI NE 55 SANTA CLARA AVE STE 145 STE. A
PLACE RUBBERI ZED HOT M X ASPHALT
OAKLAND, CA 94610 F?:)EQFL%D;SO;'Q 94534
HML WeCP (707) 975-
04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKI N AND BORTOLUSSI | NC $132,200 06/ 01/ 09 0%
04- 00004 WALNUT AVENUE OVERCROSSI NG 77 LARKSPUR STREET $0  06/12/09 0%
ROADS| DE ENHANCEMENT $0
SAN RAFAEL CA 949014886
(415) 453- 4691
HB34 wecP
04- SOL- 37-8.0/10. 5 I N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI OUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $4§§’ 232 125 ila; 28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON '
SAN RAFAEL, CA 94901- 4886 OAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HE14 WeCP SATI S
04- SOL-37-/0 I'N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN Cl VI L CONSTRUCTORS-  MANGLO PERPETUO $1, 210,172 05/ 27/ 08 67%
04- 0E5104 CREEK BRI DGE VEEST COAST, | NC 2320 COURAGE DRI VE, $1;$égg'ggg 8?5 ig; gg 96%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE SUI TE 106 '
BENI CI A, CA 94510 F/;'O;{FLE;D’ZOSS 94533
HVB SWPPP (707) 428-
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-80-8.1/12.9 I N SOLANO COUNTY I N VALLEJO AND GHI LOTTI BROS DARI N KI SHI YAMA $21, 253,265 06/ 20/ 08 41%
04-2409U4 FAI RFI ELD FROM AMERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD, $10, 268, 493 07/ 21/ 08 47%
ACI(;\/F 080- (354) E OVERCROSS! NG TO GREEN VALLEY OREEK e LD oA sasaa SUTE A $2, 186,954 03/11/11
W DEN FREEVWAY AND BRI DGES ’ FAl RFI ELD, CA 94534
A2 SWPPP (707) 436- 2210
04- SOL- 80-11. 4/ 20. 1 I N SOLANO COUNTY I N FAIRFIELD FROM O C JONES & SONS, INC MERCADO, MARTI N $27,009, 578 06/ 04/ 08 72%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE $22, 989, 837 06/ 24/ 08 84%
HPLU- 6204- ( 066) E BASE PARKWAY ' $1,819,403 12/31/09
62-04 0- (6E) BERKELEY, CA 94510 SUITE 106
0 CONSTRUCT HOV LANES ! FAl RFI ELD, CA 94533
. SWPPP (707) 428- 2196
04- SOL- 80- 13. 0/ 42 I N SOLANO COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4, 056, 7;3 (1);5 225 82 100%
1792 KAl SER AVENUE SUI TE 106
I RVINE, CA 92614-5706 F?:);QFLE'&D’HSQ 94526
HA22 WPCP (707) 428-
04- SOL- 80-13.8/0 I N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER, | NC DUAN, FRANK $646, 600 08/ 22/ 08 88%
04-3A8104 FAI RFlI ELD AT THE CORDELI A TRUCK 3291 SOUTH HI GHWAY 99 3410 REGATTA BLVD. $328,075 09/ 10/ 08 50%
| NSPECTI ON FACI LI TI ES Rl CHVOND, CA 94804 $2,750 07/20/09
REPLACE WEI GH STATI ON MESSAGE SI GNS STOCKTON, CA 95213 (510) 231- 7139
HA42 wecP
04- SOL- 80- 15. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFI ELD FROM  TOP GRADE CONSTRUCTION, INC  DARI N KI SH YAMA $13, 359, 460 04/ 21/ 09 13%
04-4C15U4 0.4 M LE WEST OF ROUTE 80/ 12 50 CONTRACTORS STREET 370 CHADBOURNE ROAD, $1, 203,476 04/28/09 9%
SA(F;: ggog:(gza) E SEPARATI ON TO 0.9 M LE EAST OF Al R e o oaser SUTE A $1, 190,526 03/ 09/ 09
0 (68) BASE PARKWAY OVERCROSSI NG ’ FAl RFI ELD, CA 94534
o ASPHALT CONCRETE OVERLAY .
A2 SWPPP (707) 436- 2210
04- SOL- 80- 20. 1/ 30. 6 I N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BRCS DARI N KI SHI YAMA $36, 511,521 03/18/08 56%
04- 4C1524 VACAVI LLE FROM 0.8 M LE VEST OF $30, 711, 753 04/ 24/ 08 o
ACI M 080 - (353) E 370 CHADBOURNE ROAD, $2, 201,642 10/31/09  92%

--0

SWPPP

State of California Department of Transportation

NORTH TEXAS STREET OVERCRGCSSI NG TO
0.7 MLE EAST OF LElI SURE TOW
OVERLAY AND CRACK SEAL

SU TE A
FAI RFI ELD, CA 94534
(707) 436- 2210
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80-/44. 7 I'N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1, 449,017 04/ 23/ 08 96%
04- 4A5344 VARI OUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. $1;$g§g' fzg 825 ég; 82 97%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
SAN JOSE, CA 95133 RI CHMOND, CA 94804
(510) 385- 7163
HB4N WeCP
04- SON-1-19. 9/ 25 I'N SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTION, INC  HI SLOP, SCOTT $903, 202 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES 431 PAYRAN STREET 4030 OCCl DENTAL ROAD :g 825 %g; gg 0%
NORTH OF RUSSI AN GULCH BLDG A
ASPHALT CONCRETE OVERLAY PETALUMA, - CA 94952
SANTA ROSA, CA 95401
HML WoeP (707) 249- 4732
04- SON- 1- 26. 6/ 26. 7 I'N SONOVMA COUNTY NEAR JENNER 3.4 KM GORDON N BALL, INC HI SLOP, SCOTT $1, 996,732 09/ 26/ 08 55%
g‘é- 2?89304004 c NORTH OF RUSSI AN GULCH BRI DGE 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD $13$I%'§8§ (1)85 (1)35 gg 85%
- (004) CONSTRUCT TI E BACK RETAI NI NG VALL BLDG A :
--0) ALAMD, CA 94507
SANTA ROSA, CA 95401
HAo3 - (707) 576- 3482
04- SON-12-9. 2/ 11 IN SONOVA COUNTY | N SEBASTOPOL AND M B SERVI CES $507,840 05/ 11/ 09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO P O BOX 5697 $0  05/22/09 0%
ROAD $0
ASPHALT CONCRETE SURFACI NG CONCCRD CA 94524
(925) 957- 9200
HA22 WPCP
04- SON- 12- 21. 7/ 29. 6 I'N SONOMA COUNTY NEAR SANTA ROSA FROMGHI LOTTI CONSTRUCTI ON COMPANY $2, 552, 691 04/ 02/ 09 0%
04- 1E5304 0.3 MLE EAST OF SANTA ROSA CREEK I NC $0 04/ 20/ 09 0%
BRIDGE TO 0.2 MLE EAST OF CALABAZAS 246 GHI LOTTI AVENUE $0
CREEK BRI DGE
ASPHALT CONCRETE RESURFAC! NG SANTA ROBA CA 95407
HML WeCP (707)585- 1221
04- SO\ 12-29. 7/ 30. 9 I'N SONOVA COUNTY NEAR GLEN ELLEN FROMGH LOTTI CONSTRUCTION, INC ~ MONEMZADEH FAROKH $2,190, 144 11/ 26/ 08 11%
04- 219864 0.5 KM WEST OF TRINITY ROAD TO 0.2 KM246 GHI LOTTI AVE 1009 CLEGG COURT $527,628 12/12/08 24%
ACST- P012- (101) E RN $263,192 04/11/11
PO-12 1-(1E) EAST OF ARNGLD DRIVE SANTA ROSA, CA 95401 PETALLMA, CA 94954
REALI GN ROADVAY ' (707) 769- 5679

-0
HA22 SwWepp
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-37-4.0/6. 1 I N SONOVA AND SOLANO COUNTI ES I N AND MCK SERVI CES, | NC MANGLO PERPETUO $425,000 04/23/09  100%
04- 00804 NEAR VALLEHO FROM TOLAY CREEK BRI DGE 865 HOWE ROAD, SUI TE B 2320 COURAGE DRI VE, 2‘3‘33, 238 825 g;; 83 95%

TO 0.2 M LE EAST OF WALNUT AVENUE VARTI NEZ. CA 94553 Sul TE 106 ’ 06/ 29/ 09

OVERCROSSI NG ' FAI RFI ELD, CA 94533 OVER RUN

REPLACE ASPHALT CONCRETE SURFACI NG .
A2 VPCP (707) 428- 2029
04- SON- 101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, |NC MONEMZADEH, FAROKH $1,544,206 05/15/08  100%
04- 1A6504 OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OITO Cl RCLE 1009 CLEGG COURT, $1, 495,769 06/ 16/ 08 90%
ACNH- ioi-((1)40) E M LE NORTH OF DUTCHER CREEK ROAD TG o S8 SUTE D $66, 513 06/ 30/ 09
81 -(0B) | NSTALL METAL BEAM GUARD RAI L ' PETALUMA, CA 94954 OVER RUN
rB1 VPCP (707) 769- 5695
04- SON-101-13. 6/23. 1 I N SONOMA COUNTY | N AND NEAR ROHNERT MCGUI RE HESTER DAl VD BARTEL $2, 378,218 09/ 10/ 07 0%
04-272434 PARK AND SANTA RCSA 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 9;5, %18 125 235 21 0%

PLANTI NG AND | RRI GATI ON OAKLAND, CA 94608 '

OAKLAND, CA 94603
(510) 385- 6755 PLANT EST

HB5 SWPPP SATIS
04- SON-101-13. 9/ 15. 5 I'N SONOVA COUNTY | N ROHNERT PARK FROMGHI LOTTI BROS, |NC LEGALLEE, DALE $38, 305, 034  03/03/09 1%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSI NG525 JACOBY STREET 1009 CLEGG COURT, STE %ig, gg; fﬁ; gg; (1)3 0%

TO SANTA ROSA AVENUE OVERCROSSI NG G :

W DEN AND RECONSTRUCT | NTERCHANGE SAN RAFAEL, CA PETALUMA, CA 94954
. SWPPP (707) 781- 2244
04- SON-101-21. 7/ 29. 3 IN SONOMA COUNTY | N AND NEAR SANTA  OC JONES & SONS, | NC S RAY NOZZARI $78, 264, 024 10/ 29/ 08 12%
04- 0A10U4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FORTH STREET 4030 OCCl DENTAL ROAD $7,993,388 11/14/08 10%
fﬁ'g"; OQ}‘O;'E;?S; E STEELE LANE UNDERCROSSING TO 0.5 KMN __ . o BLDG A $5, 471,873 04/05/ 11
204- 069- () OF WNDSOR LANE UC ' SANTA ROSA, CA 95401

) ) W DEN HI GHWAY .

. - (707) 566- 3945
04- SON-116-4. 5/ 4.5 IN SONOVA COUNTY NEAR DUNCANS M LLS AMLAND CORP $753,395 08/ 26/08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0  09/26/08 0%
ER- 43F6- (004) E $0

--0

HA23 WPCP

State of California Department of Transportation

CONSTRUCT SO L NAIL WALL
SAN JOSE CA 95132

(408) 929- 3949
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116-28. 0/ 34. 5 I'N SONOMA COUNTY | N AND NEAR COTATI  NORTH BAY CONSTRUCTI ON HI SLOP, SCOTT $266, 873 04/ 28/ 09 16%
04- 1E5004 FROM ELPHI CK ROAD TO 0.5 M LE WEST OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD $6,295 05/12/09 204
$6,295 07/20/09
NORTH JUNCTI ON ROQUTE 101 SANTA ROSA, CA 95401
COLD PLANE AC PAVENENT PETALUMA, - CA 94952 (707) 249- 4732
HML WPCP
04- SON-128-10.1/11. 7 I N SONOVA COUNTY NEAR GEYSERVI LLE AT REGE CONSTRUCTI ON | NC $89,075 05/ 14/ 09 0%
04-4A2704 VARI QUS LOCATI ONS FROM 0. 6 M LE EAST 600 SANTANA DRI VE $0 06/ 02/ 09 0%
OF GEYSERS ROAD TO 0.2 M LE EAST OF $0
ALEXANDER VALLEY ROA CLOVERDALE CA 95425
DRAI NAGE SYSTEM REHABI LI TATI ON (707)894-5143
HA22 WeCP
04- VAR- -/ 0 I'N SANTA CLARA COUNTY AT VARI OUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
24025%’?)1(52‘51—(038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 cl’ij ggj 9 100%
I NSTALL TRAFFI C OPERATI ON SYSTENMS
X0- 85 0- (8E) SAN JCOSE, CA 95132 SAN JOBE, CA 95122
0 (408) 254- 5866
HB4N WPCP
04- VAR- -/ 0 IN ALAVMEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED CHRENG NI CHOLAS $5, 392, 807 01/ 30/ 08 70%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD $2, 086,965 03/05/08
) ) 3401 REGATTA BLVD. $56 331 12/ 15/ 09 39%
COUNTI ES AT VARI QUS LOCATI ONS RI CHVOND, CA 94804 !
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 224- 6311
HB1 WeCP

Totals: Authorized Final Amt: $3, 575, 800, 866 Completed to Date: $1, 961, 740, 574 Work ThisMonth: $116, 870, 066
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04- ALA- 880-10.9/34.5
04- ALA-880-30.1/31.1
04- ALA-880-/2.9

04- ALA-980-1.3/2

04- ALA-5706-/0
04-CC-4-14.2/27.8
04-CC-80-.8/1.2
04-CC-80-2.8/4.1
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-13.6/0
04-CC-580-6.1/7.8
04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04- MRN- 12-14. 6/ 16. 3
04- MRN-37-11.2/14.5
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6

04- MRN- 131-/ 4

Statement of Ongoing Contracts - Index

Contract

04- OE7704
04-1706U4
04-2332U4
04- 1A2404
04- 207774
04- 0OE5204
04- 2A8904
04- OE8204
04- 2A0304
04- 1A2504
04- 0130K4
04- 3A7604
04- 0060A4
04- 0060H4
04- 0A8214
04- 2A7304
04- 271604
04-2937U4
04- 226144
04- OE8004
04- 4A5334
04- 1E5604
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Cnty Rt Pm
04- NAP-29-12.1/13.5
04- NAP- 29- 21. 3/ 22. 2
04- NAP- 29- 38. 8/ 38. 8
04- NAP- 121-.3/2.1
04- NAP- 128-7.3/7.3
04-SCL-9-/.5
04-SCL-9-/7.4
04- SCL-82-/25.9
04- SCL-85-.3/0
04- SCL- 85-18. 7/ 20
04- SCL-85-17.8/19.6
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-87-6.1/6.9
04- SCL-101-9.1/17.8
04- SCL- 101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL- 101-/52. 6
04- SCL- 101-/52.2
04- SCL-130-1.3/0
04- SCL- 152-6.1/6.7
04- SCL- 152-21.4/21.9

Statement of Ongoing Contracts - Index

Contract

04- 120634
04- 1E1904
04- 356004
04- 444214
04- 356114
04- OE7604
04- 3A0704
04- OE7404
04- OE5604
04- 165934
04- 0A4804
04- 165944
04- 0A1304
04- 0A2714
04- 4C3604
04- OE4304
04- 0A2404
04- 4A5324
04- OE7204
04- OE7304
04- 448804
04- 3A5604
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Cnty Rt Pm

04- SCL- 237-5.3/5.7
04- SCL-880-6.7/8. 4

04- SCL-5736-/0
04-SF-1-.6/5.9
04-SF-1-.7/5.5

04- SF-35-/2

04- SF- 80- 4.
04- SF- 80- 7.
04- SF- 80- 8.

6/5
8/8.2
2/8.7

04- SF-280-/7.5

04- SM 1- 36.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-47.
04- SM 1-43.
04- SM 35- 2.

04- SM 84-29. 1/ 30. 2
04- SM 92-13.4/13. 4

5/ 38.
0/ 38.
6/ 40.
71 46.
8/ 48.
2/ 48.
8/2.8

04- SM 101-3.1/0
04- SM 101-3.5/11

04- SM 101-6.5/11.9

O A N P ODN

Statement of Ongoing Contracts - Index

Contract

04- 2332F4
04- 4C3404
04-1247A4
04- 162524
04-162514
04- 1E1304
04- 1E3704
04- 0120R4
04- 0120F4
04- 2A9904
04-1123G4
04-1123U4
04-1123J34
04- 1E5104
04- 1E0404
04-270844
04- 356604
04- 042254
04- 1A0204
04- 3A1104
04- 235764
04- 1E5504
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04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-23. 1/ 27. 2
04- SM 280-25.4/0
04- SM 380-4.7/6. 4
04- SM 380-5.0/6. 3
04-S0OL-12-2.2/4.5
04-SOL-12-7.9/20.6
04- SOL-12-20.6/25.1
04- SOL-29-19.0/0
04-SOL-29-/6
04-SOL-37-7.2/0

04- SOL-37-8.0/10.5
04- SOL-37-/0

04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0
04- SOL- 80-15.4/20.1
04- SOL- 80-20.1/30.6
04- SOL-80-/44.7

04- SON- 1- 19. 9/ 25

Statement of Ongoing Contracts - Index

Contract

04- 235724
04- 264204
04- OE5404
04- 4MB304
04- OE5304
04- 294624
04- OE5804
04-0T10U4
04- 1E0604
04- OE9004
04- 1E5404
04- 0Q0004
04- 0T14F4
04- OE5104
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04-4C15U4
04-4C1524
04- 4A5344
04- OE3504
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District
Federal Aid
- -
- E-

Cnty Rt Pm

04- SON- 1- 26. 6/ 26. 7
04- SON-12-9. 2/ 11

Statement of Ongoing Contracts - Index

04- SON-12-21.7/29.6
04- SON-12-29.7/30.9

04- SON-37-4.0/6.1
04- SON- 101- 2. 4/ 50

04- SON-101-13.6/23.1
04- SON-101-13.9/15.5
04- SON-101-21.7/29.3

04- SON-116-4.5/4.5

04- SON-116-28.0/34.5
04- SON-128-10. 1/11. 7

04-VAR--/0
04-VAR--/0

04

Contract

04- 358404
04- 4C3704
04- 1E5304
04-219864
04- 0Q0804
04- 1A6504
04- 272434
04- 129654
04- 0A10U4
04- 357704
04- 1E5004
04- 4A2704
04-151284
04- 010904
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21
21
21

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$103, 424, 236
$163, 451, 954

Work Comp

$79, 783, 119
$92, 449, 383



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO Work Comp
-S FEDERAL Al D ( SECONDARY) $510, 952, 271 $302, 110, 599
- SH- STATE H GHWAY $2, 043, 915, 060 $972, 779, 987
- ER- STORM DAMAGE REPAI R $4, 940, 951 $3, 223, 223
$749, 116, 394 $511, 394, 263
District Total: $3, 575, 800, 866 $1, 961, 740, 574
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

04 $7, 404, 490

$7, 404, 490

Work completed this Period:
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